

User stories completed this sprint:

SCRUM-41: As a user/admin, I want to be able to access a profile page, so that I can see my account information, submissions and other relevant data

SCRUM-18: As a user, I want to download my uploaded temperature data as a CSV file, so I can keep a personal record or analyze it offline.

SCRUM-35: As a user, I want to be able to access a landing/about page that describes the main features with the app and the incentive behind it

SCRUM-38: As a user, I want to have an accessible slider/display so I can easily compare current data with past trends

SCRUM-37: As an admin, I want to be able to have an 'admin panel' that shows me my submissions and all other relevant data

SCRUM-3: As an admin, I want to be able to verify data submitted by users so that I can ensure its accuracy

SCRUM-31: As a user, I want to be able to use the web application on my phone, so that I can fully use the website

SCRUM-33: As a user, I want larger buttons optimized for mobile, so that I can easily navigate the application

SCRUM-40: As an admin, I want to be able to upload large temperature data as a CSV, so it can be used in archival data, interpolation and map displays

SCRUM-19: As a user, I want to toggle between Celsius and Fahrenheit when viewing temperature data, so I can use the units I prefer.

SCRUM-20: As a user, I want to filter temperature data on the map by time range (e.g., last week, month), so I can focus on recent or long-term data.

SCRUM-39: As a user, I want to be able to login/register with Google, Apple, etc, so I don't have to waste time filling out a form

Network Diagram

SCRUM-39: Login with oAuth

SCRUM-41: Accessing user/admin profile page

SCRUM-18: Download CSV file containing user submitted data

SCRUM-19: Toggle temperature display units

SCRUM-37: Admin panel

SCRUM-3: Verifying user submitted temperature measurements

SCRUM-40: Upload CSV files containing temperature data

SCRUM-38: Data slider

SCRUM-33: Larger buttons

SCRUM-35: About page

SCRUM-31: User-friendly mobile support

Dependencies

- **SCRUM-39:** Login with oAuth
 - Extended the existing login methods implemented in the previous therefore it was not necessary to complete before any other task
- **SCRUM-41:** Access profile page
 - Enables the following:
 - **SCRUM-18**
 - **SCRUM-19**
- **SCRUM-37:** Admin panel
 - Created the interface required for implementing the logic of:
 - **SCRUM-3**
- **SCRUM-40:** Upload CSV files containing temperature data
 - Allowed for a large number of data points to be provided for data visualization in a quick and easy manner allowing for the following task to be properly tested
 - **SCRUM-38**
- **SCRUM-33:** Larger buttons & **SCRUM-35:** About page
 - Both support:
 - **SCRUM-31**

Critical Path

The critical path for this sprint was:

SCRUM-40 -> SCRUM-38

The slider feature required a structured dataset to display temperature trends over time. Although the data itself was AI-generated and not user-submitted, it still needed to be properly uploaded, parsed, and made accessible through the backend before the slider component could be built and tested. Any delays in preparing this data pipeline would have blocked progress on the slider, making this path essential for delivering a key interactive feature of the sprint.

Risk Areas (things that could've gone wrong)

During Sprint 2, we identified several areas that could have posed risks, but we successfully avoided them through early planning and clear task ownership.

- **SCRUM-39:** Login with OAuth, had the potential to delay downstream tasks such as profile access and data exports, but as previously mentioned, we intentionally chose to implement OAuth as an alternative method for logging in as
- **SCRUM-38:** Data slider, relied on successful parsing and availability of structured temperature data uploaded in mass via CSV uploads. This posed a risk in terms of data formatting and alignment between frontend expectations and backend outputs. We preemptively created a shared schema and coordinated closely between frontend and backend tasks to avoid integration issues.

Overall, no major issues occurred. Proactive communication, early planning, and addressing potentially risky items up front helped us complete the sprint without major blockers.