




Reflection

Sprint 4 demonstrated a recovery from the slower pace of Sprint 3. Unlike the previous sprint's heavy emphasis on testing and refactoring, during Sprint 4, we had a better balance between feature development and quality improvements. This balance was necessary for us to complete our remaining in-progress user stories. A significant portion of the sprint was dedicated to Assignment 2 requirements, particularly CI/CD implementation and containerization challenges. We used a collaborative approach to resolving containerization issues, relating to different modules each of worked on, such as geo-location issues required for map features. Also of note, for this sprint, there was a stronger focus on refactoring modules to best follow development principles and practices, and reduce file sizes. Overall, Sprint 4 represented a more well-rounded development cycle that better balanced feature delivery, quality assurance, and process improvements.